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Executive Summary 

  EXECUTIVE SUMMARY 
 
HazMat assessment, response and mitigation activities continued in Ocean, Union and Monmouth Counties in New Jersey.  The orphan container staging 
area that has been established in Ocean County is formally titled Lakewood Staging Area.  This staging area has previously been referred to as “Blue Claw 
Stadium” and “First Energy Stadium”.  NJDEP came upon ~4,000 gallons of oily water while assessing a marine near Atlantic City this afternoon, and 
brought the liquid waste to EPA’s frac tank at the Lakewood Staging Area. 
 
The sludge is recovering at PVSC, resulting in dramatic improvements in effluent color and turbidity.  This is due to increased function of system 
components; the addition of 100,000 gallons of seed sludge from MCUA; and the injection of oxygen into the oxygenation tanks rather than air. 
 
Four New York counties were added to the disaster declaration and are now eligible for individual and public assistance.  They are Putnam, Ulster, Sullivan 
and Orange Counties. 
 
In New York, HHW and orphan container collection and management continued in Nassau County, Suffolk County and NYC.  At Fresh Kills #2, EPA 
continued to accept HHW from NYCDEP and met with the 5 boroughs to discuss drop-off procedures.  In a reversal, Father Capodanno Staging Area was 
re-opened and Cedar Grove Staging Area will be closed.  EPA crews worked at both staging areas today. 
 
EPA OSCs assessed the situation at Floyd Bennett Field and planned for air monitoring operations in case USACE starts incinerating the vegetative debris.  
Both USACE and NYC Department of Parks are staging large piles of mulch adding up to ~40,000 yards of material.  At this point, the city has not decided 
to go ahead with incineration.  The incinerators are en route, but the soonest the city will make a decision is Monday. 
 
EPA met with staff from both the Ports of Albany and Coeymans to explore options for segregating waste once it is off-loaded from barges.  Establishing a 
waste segregation operation at either port will be difficult. 
 
Sand sampling at Riis Park was completed on Friday 11/16/12 to determine compliance with NYSDEC unrestricted use clean up objectives.  While in the 
field, a representative of the NYC mayor's office requested increasing the number of samples collected from 12 (originally planned) to approximately 30, 
covering 14,000 cubic yards of sand present. The sand is being considered for beneficial re-use as cover at the Mariner's Marsh Park Brownfields site on 
Richmond Terrace in Staten Island. 
 
Please note that we have discontinued the Superfund Site Assessment section and the Water Highlights section (6.0) of the SitRep. 
 
 

1. Introduction 

  1.1 Background 

    

 
1.1.1 Incident Category 
 
Hurricane Disaster Response 

Site Number:    Contract Number:  

D.O. Number:    Action Memo Date:  

Response Authority: Stafford Act   Response Type: Emergency

Response Lead: FEMA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/29/2012   Start Date: 10/29/2012

Demob Date:    Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.:   State Notification:
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1.1.2 Site Description 
 
1.1.2.1 Location 
 
Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, 
Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, 
Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, 
Rockland, Westchester, and Suffolk.   
 
1.1.2.2 Description of Threat 
 
Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to 
transport containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer 
poles to fall and substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner 
waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread 
devastation. 
 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at 
Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments continue at EPA Sites as waters recede, power is restored, and 
managers are able to access their sites and regulated facilities. 
 

  1.2 Incident Objectives 

    Incident Objectives 
 
1) The health and safety of our responders is the highest priority.  
 
2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the 
approved site safety and quality assurance sampling plans. 
 
3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational 
priority.  Assess needs and support the sustained operation of waste water facilities impacted by the storm. 
  
4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent 
of hurricane damage to oil and chemical facilities and critical infrastructure. 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable 
waterways.  Coordinate actions with the States. 

  
6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. 
Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs. 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust 
operations as needed. 
 
8) Pursue and deploy any resources needed to support and sustain agency missions. 
 
 

  1.3 Critical Resource Needs 

    Critical Resource Needs 
 
Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working 
closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  The majority of needs from drinking 
water and wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of Emergency Support Function #3, EPA 
was been requested to assist in support these needs.  Liaison Officers in the State EOCs and the FEMA RRCC continue to coordinate with other ESF 
partners on addressing these needs. 
 

  1.4 Strategic Considerations 

    Strategic Considerations 
 
1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders. 
 
2) Ensure staffing adjustments meet current operational needs. 
 
3) Provide direct work and/or technical support to collect HHW.  
 
4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.   

5) Coordinate efforts with States to identify needs and resolve issues. 
  
6) The PVSC and MUCA waste water facility responses are a high priority. 

  
7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking 
water and waste water reporting. 

  
8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 
  
9) Support the regional and national public affairs needs to provide effective messaging. 
 

2. Current Activities 

  2.1 Operations Section 

    DIVISION NEW JERSEY 
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Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and Hudson, were added on 3 
November, 2012.  On 5 November, 2012 FEMA declared all remaining New Jersey counties eligible for Public Assistance. 
 
NEW JERSEY RESPONSE ACTIONS 
 
Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment facilities in 
Middlesex and Essex Counties; Hazmat Assessments in Ocean and Monmouth Counties; Mitigation Support in Ocean County; and Response Support 
in Union and Ocean Counties. 
 
Hazmat Assessment Team (NJ) 
 
Ocean County 
 
Work conducted during operational period 
 
The assessment team evaluated high-impact waterfront residential areas and marinas located on the mainland in Ocean County South of Route 72. 
They focused on two areas identified by Ocean County Health Department which the County has not yet assessed. 
 
The Borough of Tuckerton (on Tuckerton Bay – accessed via Route 539/Green Street) consists of a residential area of 650+ residences and a marina.  
A majority of these homes are on natural gas although some continue to utilize oil.  The team identified 3 home heating oil tanks and one 100 gallon 
propane tank for potential removal. Large piles of residential debris are staged along all the streets and the Borough of Tuckerton is working to remove 
the debris.  It does not appear that the borough is removing home oil or propane tanks.  The marina is recovering gas and oil from sunken vessels as 
they pull them out of the water.  To date, they have staged this material (5 poly-drums gas/water mixture and approx 330 gallons of waste oil) and are 
asking for assistance with disposal. 
 
Eagleswood and Residential Neighbor Eagleswood located on Little Egg Harbor in Eagleswood and Staffordville Townships (accessed via Route 
602/Dock Road and accessed via Mill Creek Road respectively) contains large piles of residential debris which are staged along the streets.   The 
Township of Eagleswood is working to repair sewerage pumps to residences.  At this time, it does not appear that they have begun to remove the 
debris.  No hazardous material was identified during the recon.  The team recommends contacting the Townships to determine whether they are 
moving or plan to remove hazardous material. 
 
Monmouth County 
 
Work Conducted During Operational Period 
 
Team rode with Monmouth County HD Hazardous Materials Unit.  Intended assessment of debris line along Navesink and Shrewsbury River area 
where accessible and view across to north bank.  The team first stopped in Rumson, NJ to evaluate a boat ramp for future operations.  The team then 
investigated a drum now located near the intersection of Edgar Point Road and Pompano Road in Rumson which contains flammable contents.  The 
team investigated a marina in Monmouth Beach where they observed numerous sunken boats. Hazmat items were secured by the owner.  The team 
then drove towards Port Monmouth to investigate a drum called in by NJDEP.  Along the way, the team noted hazmat items at a business at 1139 
Ocean Ave in Sea Bright.  Drums were previously uprighted by MCHD, but remain at this location.  No one at the business other than power workers 
were working around the items.  The team also drove through Belford and saw USCG picking up drums and other containers in the marsh along 
Broadway (previously identified by EPA and others).  Team also noted numerous drums along the curb and in debris along Brainard near Main Street 
in Port Monmouth.  Team finally made it to assess the drum called in by NJDEP and found it to contain water with a slight sheen.  MCHD addressed 
the drum. 
 
Additional Comments and Requests 
 
The team met with Monmouth County and continued coordination relating to hazardous materials.  Boat operations were coordinated for the Navesink 
River on 11/17/12. 
 
Containers including the ones on Brainard Ave. in Port Monmouth require additional assessment. 
 
Hazmat Mitigation Team (NJ) 
 
Hazmat Mitigation Team was deployed to the Ocean County staging area in Lakewood, NJ where NJDEP representatives (Bob Van Fossen & Jim 
Manuel) were also present. The following materials were received at the collection site: one Frac tank, one Conex box, 11-55 gallon drums, and two 
over-packed drums. The team anticipates continuation of receipt of materials in the next operational period and will continue to conduct recovery efforts 
in Ocean County. 
 
Hazmat Response Team (NJ) 
 
The Response Team in conjunction with the USCG, conducted oversight activities at the Phillips 66 Bayway Refinery.  Removal of oil from the 
reservoir areas continues as well as remedial work in the cemetery area.  The RP has demobilized the Incident Command Post.  Minimal amounts of 
free product remain to be recovered by mechanical means.  EPA will meet with the RP, USCG, NJDEP and USFWS on Tuesday, November 20, 2012 
to evaluate the progress of the active recovery phase and determine if the RP is ready to transition to the passive recovery phase. 
 
As of November 15, 2012 at 1100, the RP has estimated 149 barrels of oil have been recovered from the ERB discharge and two barrels of oil has 
been recovered from the Tank 310 discharge. 
 
As of November 15 2012 at 1100, the RP had the following resources on site: 
 

 123 contractor personnel  
 19 response personnel  
 41 light stands  
 19 RP personnel  
 21 skimmers  
 19,800 feet of boom  
 12 frac tanks  
 2 cranes  
 100 roll off containers  
 20 vacuum trucks              

Wildlife Impacts as of November 15, 2012 at 1100: 

 252 oiled birds had been captured, 114 had been cleaned, 12 had been released, 102 were dead on arrival and 36 were euthanized at the 
facility.  The majority of the birds were Canada Geese. 

 6 deer had been captured, 5 were dead on arrival.  
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 1 racoon, 1 muskrat and 1 squirrel had been recovered and all were dead on arrival.  
 38 oiled turtles were captured, 36 were cleaned, 13 had been released and 2 were dead on arrival.  
 1 oiled domestic cat was found dead.   

The team recovered one 55-gallon blue poly drum from 310 Fisk Avenue in Brielle, Ocean County, NJ at the request of NJDEP.  The drum was ¾ full 
of #2 diesel fuel.  The drum was brought to the staging area in Lakewood, NJ.  OSC will continue oversight activities at the Phillips 66 Bayway Refinery 
as needed. 
 
NJ Drinking Water Facilities 
 
On 15 November, 2012, teams conducted assessments of multiple WTP facilities over the phone to determine current post-Hurricane Sandy status. All 
of the following facilities reported full operational status but were not listed in the November 15 SitRep: 
 
Ocean County  
 
Jackson Twp Municipal Complex, Jackson Twp, NJ 
 
Hillcrest Academy Well #1, Bayville, NJ 
 
Hillcrest Academy Well #2, Bayville, NJ 
 
Roxbury DPW, Roxbury Twp, NJ 
 
Pequannock Twp Water Dept, Pompton Plains, NJ 
 
Stafford Twp MUA (Fawn Lane), Manhawkin, NJ 
 
Stafford Twp MUA, Beach Haven, Manhawkin, NJ 
 
Stafford Twp MUA Ship Bottom Distribution System, Ship Bottom, NJ 
 
Berkley Twp Municipal Water Co, Berkley Twp, NJ 
 
Plumsted Retail Center, Cream ridge, NJ 
 
Ocean County Utilities Authority, West Creek, NJ 
 
 
Warren County 
 
Independence MUA Highlands, Hackettstown, NJ 
 
Independence MUA Valley View, Independence Twp, NJ 
 
Plumsted Retail Center, Cream Ridge, NJ 
 
Ocean Count Utilities Authority, West Creek, NJ 
 
 
Orphan Container Staging Areas 
 
Vineland Waste Collection Station ceased receiving waste and was decommissioned today. 
 
 
NJ Incident Summary Table 
 
Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls received in the REOC.  This information is 
current as of 1400 hours on 11/16/2012.  The table includes the materials involved. 
  

  
 
 
Wastewater Facilities (NJ) 
 
Waste Water Assessment Teams provided continued support to and conducted field assessments of two waste water treatment plants during the 16 
November, 2012 operational period.   A summary of their assessments and support activities is provided by facility below. 
 
Passaic Valley Sewerage Commission (PVSC) 
 
PVSC continues site cleanup with the goal of restoring dewatering and secondary treatment capabilities. 
 
As of November 16, the sludge in the treatment plant is recovering well, resulting in a dramatic improvement in color and turbidity of the effluent leaving 
the plant.  The improvement in the sludge is due to the following factors: 
 

 The plant was seeded with approximately 100,000 gallons of activated sludge from MCUA.  
 5 of 12 primary clarifiers are back on line.  
 7 of 12 secondary clarifiers are back on line.  

New Jersey Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period
Previous 

Totals
Grand 
Totals

Oil 7 173 180

Other 0 7 7

Haz 0 3 3

Operational Period Total 7 183 190
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 All 12 oxygenation tanks are back on line, and are injecting oxygen rather than air.  

ERRS continues night-time power-washing operations in coordination with PVSC to augment PVSCs cleanout of the impacted tunnels and basements.
 
Ten mobile dewatering centrifuges are on site.  The facility will test one centrifuge on Saturday, November 17 to determine impacts.  EPA will continue 
to monitor for H2S during the test.   The mobile centrifuges will allow the facility to process the non-functioning sludge that remained after the storm. 
 
ERT/SERAS continue to provide support for the perimeter and off-site air sampling stations installed in preparation for the possibility of fugitive 
hydrogen sulfide (H2S) emissions during centrifugal dewatering operations.  This air monitoring program is being implemented to ensure that the 
surrounding communities are not being adversely impacted.   All air monitoring results will be forwarded to NJDEP for public dissemination. On 
November 16, ERT/SERAS conducted additional point-source H2S monitoring around the sludge processing area of the PVSC facility.   As a result 
EPA’s H2S monitoring in this area, PVSC has initiated the procurement of ‘vaporizer’ units to reduce the H2S emissions. 
 
ERT monitoring: On November 16, 2012, USEPA ERT Henry Gerard along with SERAS returned to the PVSC facility. As per OSC Don Graham's 
request, the team screened all the sludge tanks near the centrifuge site installation to determine an approximate H2S concentration from the source.  
Also, a plan is being implemented to install a misting agent to suppress the H2S generated from the sludge tanks and prevent it from contributing to the 
H2S generated by the de-watering process.  After the assessment the team checked and replaced the batteries of the fence line monitors. 
 
Next steps:  EPA’s ERRS contractor will continue power-washing operations to augment PVSC’s restoration efforts.  EPA will continue multi-agency 
coordination (NJDEP, COEs, PVSC, FEMA) to restore PVSC’s treatment status to pre-hurricane efficiencies. 
 
Middlesex County Utility Authority 
 
Background:  There are 2 stations at the Sayreville Pump Station; the Original Sayreville Pump Station (OSPS) and the Relief Sayreville Pump 
Station (RSPS).  The OSPS portion was under re-construction when Hurricane Sandy hit.  The OSPS has three wet well/dry well compartments (OSPS 
1 through 3).  OSPS 2 is where the EPA dive operation was conducted to install the sluice gate. 
 
The current plan is to install pumps in the OSPS first since that area is in a better position to be repaired due to its pre-hurricane reconstruction status.  
Repairing this area will: 
 

 Provide MCUA with an increased pumping capacity of an additional 40 Million Gallons Per Day.  
 Reduce the need for pumping sewage to the Raritan tributaries during wet weather.  
 Eliminate the need for such discharges during dry weather flow (pending reliability of the temporary bypass pumps).  
 Provide MCUA with operational options that will facilitate the repair of the RSPS which is newer and larger than the OSPS.  

The OSPS also requires cleaning prior to installation of new/repaired equipment. 
 
EPA is providing assistance to MCUA to decontaminate their facility utilizing our expertise in order for MCUA contractors to focus on making repairs to 
the system and complete/maintain the temporary by-pass pumping system.  The temporary by-pass system is delivering sewage to the treatment plant 
which is operating normally.  Cleaning the OSPS is critical in order to make repairs to the OSPS. 
 
Cleaning status as of 11-16-12 at 1400 hrs:  EPA/ERRS initiated cleaning operations on the top floor of the OSPS on 11-15-12 using detergents and 
a high pressure hot water wash.  Cleaning of the top floor was completed on 11-15-12.  As of 11-16-12 efforts are underway to clean on the 2nd tier. 
 
Pumping Status:  MCUA installed the No. 9 by-pass pump as of 1822 hrs on 11-15-12; however, the No. 2-2 (5 MGD) pump failed earlier that day.  
The No. 2-2 is back on-line as of 1300 today.  Total pumping capacity from the Sayreville temporary bypass system to the treatment plant is currently 
approximately 62 MGD.  There is no visible overflow to the Raritan tributaries at this time however that flow will vary depending on inflow to the plant 
which fluctuates with time of day and weather. 
 
Reliability and efficiency of the temporary bypass pumps are other factors that may result in overflow to the Raritan.  The temporary pumps are not as 
reliable or efficient as pumps designed to handle raw sewage as they can slowly plug and/or fail over time.  Maintenance of these pumps is an ongoing 
effort. 
 
EPA Technical Assistance:  EPA continues to provide MCUA with assistance in evaluating a wet weather flow pump station that will be used to 
protect the Sayreville Pump Station (SPS) from flooding again during storm surges.  Since the SPS has been completely disabled and has limited 
pumping capacity, a storm event could flood the station and destroy all progress made to date.  The temporary wet weather bypass will remove 
combined storm water/sewage from up-stream locations and discharge to the Raritan River tributaries only during storm events.  The system is in the 
conceptual phase and will ultimately be designed and constructed by the USACE.  EPA is assisting in the evaluation of the feasibility of pre-treatment 
options that will minimize impacts to the Raritan waterway.  

  

  

 
 
 
DIVISION NEW YORK 

 Thirteen counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, 
Richmond, Rockland, Suffolk, Westchester, Putnam, Ulster, Sullivan and Orange Counties.  

 Four New York counties were added to the disaster declaration and are now eligible for individual and public assistance.  They are 
Putnam, Ulster, Sullivan and Orange Counties.  

New Jersey Hazardous Waste Summary                                                                                              Operational Period: 
 11/16/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals
Vineland Container Storage 
Facility 0 0 0 0 0 0 0 24

Lakewood HHW 11 0 0 0 2 0 13 13

Daily Total 13

Cumulative Total 37
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 Direct Federal Assistance Mission Assignment was expanded in scope to include any oil or hazmat mitigation that needs to be 
addressed.  For example, EPA will now begin to pump out oil from basements and collect non-leaking waste containers.  

 EPA continued to support USCG efforts at the Staten Island EOC.  
 Recovery teams continued to collect and stage HHW at locations in Staten Island, Queens, Nassau County, and Suffolk County.  
 EPA mobilized to Port of Albany to establish HHW collection and staging pads for waste transported by barge.  
 EPA assessed the vegetative waste staged at the Floyd Bennett Field in anticipation of USACE operating air curtain incinerators.  
 Assessment teams continued to respond to NRC incident reports.  
 EPA collected sand samples at Riis Park to support possible sand reuse for the NYC Mariner’s Beach Park brownfields project.  

 
NEW YORK RESPONSE ACTIONS 
 
New York City 
 
Assessment Teams (NY) 
 
In Staten Island, eight EPA contractors and one OSC were onsite to assist USCG. EPA continues to coordinate with USCG, NJDEP, NYSDEC, 
and NYCDEP. 
 
EPA assessed the Floyd Bennett Field area where four piles are staged: one large pile of vegetative waste handled by USACE, one large pile 
of vegetative waste handled by NYC Department of Parks and Recreation, and two smaller piles of comingled vegetative waste and 
municipal waste. The smaller comingled piles are being sent to the Jacob Riis Park facility for disposal. USACE intends to begin operation 
of air curtain incinerators to dispose of the vegetative waste. A start date has not been established, but operations will be conducted on a 
24-hour timeframe. EPA is attempting to intercept the operation by providing avenues for recycling the material, chipping debris, 
composting, and additional alternatives.  At this point, the city has not decided to go ahead with incineration.  The incinerators are en route, 
but the soonest the city will make a decision is Monday. 
 
 
NYC Debris Management Plan 
 
EPA, NYC Department of Sanitation, USACE, and other officials continue to meet to discuss the management of debris from recovery efforts 
associated with Hurricane Sandy.  Although EPA has been requested to manage HHW and orphan containers at staging areas in NYC, 
USACE is in charge of the overall debris management. To date, USACE has utilized four locations to collect and stage debris for 
transportation and disposal: Jacob Riis Park in Queens and Father Capodanno, Cedar Grove, and Fresh Kills Landfill Plants #1 and #2 in 
Staten Island. The final disposal location for all debris handled by USACE is the Seneca Meadows Landfill in Waterloo, NY and the Grows 
North Landfill in Morrisville, PA. 
 
Following EPA assessments of the Seneca Meadows Landfill, it was determined that the facility is adequate to handle the material from 
NYC.  The facility is technologically capable to recycle and properly dispose of material.  No EPA assistance will be necessary at this 
facility. 
 
Jacob Riis Park (Queens) 
 
HHW continued to be collected, segregated, and staged for transportation and disposal at the Jacob Riis HHW collection site. The NYC 
Department of Sanitation and USACE continued to transport debris to the Seneca Meadows Landfill by truck. USACE transportation and 
disposal operations have increased and have resulted in a quickly diminishing debris pile. Narrow roadways in conjunction with the USACE 
operations continued to result in disruptions to HHW collection. The USACE contractor (ECC) consulted with EPA to identify where debris 
staging will continue and where EPA could continue HHW segregation operations. EPA has presented the re-staging option to the EOC. 
 
The site was visited by EPA Headquarters representatives, EPA Region 2 Regional Administrator, EPA Region 2 management, and Pratt 
University representatives. 
 
Father Capodanno (Staten Island) 
 
All waste had been removed from the Father Capodanno debris site on 11/15/12 and all operations had ceased. However, the NYC 
Department of Sanitation informed EPA that the Father Capodanno dump site would reopen and receive waste that had originally been 
destined to the Cedar Grove dump site. As a result, EPA divided work crews and equipment in order to conduct HHW collection and 
segregation at both the Father Capodanno and Cedar Grove sites. 
 
Cedar Grove (Staten Island)  
 
HHW collection and segregation operations continued at the Cedar Grove dump site. The NYC Department of Sanitation removed most of 
the debris from the area. Due to the reopening of the Father Capodanno dump site and the diversion of waste from the Cedar Grove dump 
site, EPA divided the work crew and equipment to conduct HHW operations at both the Father Capodanno and Cedar Grove sites. 
 
Fresh Kills Landfill (Staten Island) 
 
HHW collection from existing comingled debris piles was completed at Plant #1 as of 13:00 on 11/13/12 and from Plant #2 as of 13:00 on 
11/15/12. USACE had completed relocation of all debris from Plant #2 to Plant #1 for loading and transfer by barge to the Port of Albany. 
From the Port of Albany, waste is transported via truck to the Seneca Meadows Landfill. 
 
Staging and segregation of HHW continue in the NYC Department of Sanitation indoor garage building at Plant #2, utilizing containment 
cells consisting of poly sheeting and absorbent boom. Compressed gas cylinders were collected in an outdoor staging area. NYC 
Department of Sanitation electricians returned electric service to the facility by replacing a faulty electrical switch. Plant #2 continued to 
receive orphan containers collected by ERRS and NYCDEP personnel from all five NYC boroughs and to stage them for characterization and 
disposal. A meeting was held on site to outline the orphan container drop-off procedures at Fresh Kills Plant #2. 
 
Port of Albany and Port of Coeymans 
 
EPA mobilized to the area and met with representatives from both the Port of Albany and the Port of Coeymans. Staging pads will be set up 
for HHW and orphan container collection and segregation from waste barges. 
 
Rockaways Beach Sand Reuse at the Mariner’s Beach Park  
 
Due to Hurricane Sandy, a large volume of beach sand washed into the Rockaways community, creating significant sand disposal problems. 
The City of New York has proposed to reuse some of the sand as capping material for the Mariner’s Marsh Park cleanup project. The City 
intends to use EPA brownfields cleanup grant funds to truck compliant sand to Mariner’s Marsh Park from the Rockaways. This would allow 
the City to build more park area, between 2.5 to 5 acres instead of 0.4 acres as originally planned. The City has submitted a beach sand 
reuse plan to NYSDEC for review and approval. 
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Sand sampling at Riis Park was completed 11/16/12 to determine compliance with NYSDEC unrestricted use clean up objectives.  The City 
requested increasing the number of samples from 12 as originally planned to approximately 30, which would cover the approximately 14,000 
cubic yards of sand that is present. Samples were provided to the DESA lab for analysis.  Data for VOC analysis is expected 11/21/12, with 
the remaining data for SVOC, metals, pesticides, and PCBs potentially delayed due to the increase in the sample quantity. 
 
Nassau County 
 
EPA recovery teams completed HHW collection in Long Beach and the surrounding island communities. As a result, curbside HHW recovery 
progressed to Inwood, Island Beach, and Massapequa. Segregation for all Nassau County HHW continues at the Lido Beach staging pad. 
EPA also continued to support NYSDEC officials responding to reports of orphan containers, primarily along the waterfront. 
 
An additional location north of Sunrise Highway, the Old Bethpage Landfill and Recycling Center, was evaluated and HHW segregation and 
staging will begin on 11/17/2012. HHW segregation and staging is also planned for the Merrick Solid Waste Transfer Station as collection 
continues to increase in magnitude. Both locations were recommended by NYSDEC. 
 
Suffolk County 
 
EPA recovery teams continued HHW recovery utilizing four HHW staging pads. In Babylon, HHW curbside collection and drop off continued. 
In Islip, curbside HHW and orphan container collection continued. In Riverhead, HHW drop off collection continued with curbside collection 
planned for 11/17/12 and 11/18/12. In Patchogue and Mastic Beach, HHW curbside collection and drop off continued, along with orphan 
container collection. There was also a chemist onsite for hazard characterization. 
 
EPA assessment teams continued to respond to NRC incident reports in Babylon (#1030184, #1030190, & #1030475) and Lindenhurst 
(#1030383). 
 
Kings County 
 
On 11/16/2012, OSC Cruz and OSC Jarvela, accompanied by a RST, responded to a report of an uncontrolled release of radioactive material 
near the Radiac facility, reportedly located at 261 Kent Avenue in Brooklyn, New York. The Radiac facility, formally known as Radiac 
Environmental Services, conducts radioactive material transportation and disposal. OSCs Cruz and Jarvela used a Ludlum Model 192 to 
survey the area of concern. Before making entry, a background reading was taken more than one block from the location. The background 
reading was observed to be approximately 8 mR/hr. The OSCs started walking to the facility at a slow pace, making sure to observe any 
significant changes in readings. During the approach to the facility, readings varied between 8 mR/hr and 10 mR/hr. At the entrance to the 
facility, which was noted to actually be 259 Kent Avenue, the reading on the Ludlum Model 192 measured 9 mR/hr. The facility looked well 
kept and very secure. The OSCs continued the assessment, walking around the block of the facility. Possible items of concern that were 
surveyed included trash bags in the streets and a Radiac truck parked on the sidewalk. None of the readings during the survey varied from 
the 8 mR/hr to 10 mR/hr range. Since none of the readings during the assessment were in excess of double the 8 mR/hr background, no 
further assessment is necessary. The OSCs have determined that the Radiac facility does not pose an imminent threat to human health 
and/or the environment, and no further EPA action is warranted at this time. 
 
NY Incident Summary Table 
 
Below is a summary table for NY Incident Reports as reported by the National Response Center and calls received in the REOC.  This 
information is current as of 14:00 hours on 11/16/2012.  The table includes the materials involved. 
 
  

 
 
Wastewater/Drinking Water Information (NY)  
 
No wastewater or drinking water facilities in NY were inspected during the operational period. 
 

New York Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period
Previous 

Totals
Grand 
Totals

Oil 3 119 122

Other 0 16 16

Haz 0 0 0

Operational Period Total 3 135 138

New York Hazardous Waste Summary                                                                                                     Operational Period: 
 11/16/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove Staging Area 0 2 5 0 0 48 55 157

Fr. Capadano Park, Staten Island 0 3 3 0 0 91 97 1517

Fresh Kills Landfill Plant #1 0 0 0 0 0 0 0 361

Fresh Kills Landfill Plant #2 3 14 6 22 0 191 236 1329
Islip Multipurpose Recycling 
Facility 0 0 0 0 0 18 18 235

Jacob Riis Park, Queens, NY 0 0 5 0 0 393 398 2209

Nickerson Park 2 20 18 1 0 0 41 14750

Patchogue WWTP 0 3 0 0 0 49 52 357

Patchogue WWTP (Mastic Beach) 0 0 0 0 0 0 0 92

Riverhead Collection Area 0 0 0 0 0 33 33 45

Venetian Shores Park 0 6 0 0 0 648 654 3274
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NIGHT OPERATIONS 
 
The Situation Report was sent at 22:30. 
 
 
 
REGULATED FACILITIES 
 
A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This information includes facility 
contact person information, latitude and longitude, and description of release circumstances and cleanup efforts, and whether any EPA 
assistance is requested. The marker for EPA assistance is whether a regulated substance has been released into navigable waters and/or 
the environment. 
 
The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and New York. 

  

  

  
 
 
 
 
 
 
 

 
The four FRP facilities that reported releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH Werner, and the Motiva 
Sewaren facility.  These sites are actively addressed with NJDEP and USCG.  An OSC has visited Phillips 66 Bayway and Motiva Sewaren to 
monitor cleanup efforts and provide assistance. 
 
In addition to an email distribution by the New York Marine Trades Association and Marine Trades Association of New Jersey to over 425 
members, the Region is actively involved in contacting and reaching potentially impacted marinas via telephone and emails. Marinas are 
being reminded to contact the NRC to report spills, sheens, and lost oil tanks and containers.  The Region is evaluating all marinas damage 
assessment responses in order to determine appropriate follow-up. 
 
Damage assessment results have been received, via email, by most registered RMP and FRP facilities in New Jersey and New York.  The 
Region is evaluating all damage assessment responses in order to determine appropriate follow-up. 
 
Compliance assistance concerns are being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilities. 
 
 
RCRA Corrective Action Sites  

  

  

Daily Total 1584

Cumulative Total 24326

 

Cumulative Hazardous Waste Summary                                                                                                                          Operational Period: 
 11/16/2012
  Small   

  Propane Containers Other Containers Op-Period State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 5 48 37 23 0 1471 1584 24326

New Jersey 11 0 0 0 2 0 13 37

Op-Period Totals 16 48 37 23 2 1471 1597  

Cumulative Totals 109 418 315 210 70 23241   

  

  Grand Total 1597

Grand Cumulative 24363

Regulatory Program Number of Facilities 
Contacted

Number of Facilities 
Reached

Report of Facility 
Releases

FRP 67 63 4
RMP 30 28 0
SPCC, Marinas, & Other 
Oil

265 255 0

Total 362 346 4

State/County 

  

Facilities 

  

Facility Status Confirmed by 
EPA or State 

Issues Reported by 
Facility, State or EPA* 

New Jersey (1A) – 
Middlesex. Monmouth, 
Union, Passaic, Somerset, 
Hudson, Bergen, and 
Essex Counties 

  

55 

  

49

  

9
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CASD deployed 3 teams (2 corrective action project managers per team) and assessed up to 30 targeted facilities in Kings, Queens, Suffolk, 
Nassau, Westchester and Rockland counties.   As of 1600 today, Team-6 reported back their assessment of 10 facilities in Suffolk County: 
Agfa Corp - Peerless Photo Prod, Bae Systems Information & Electronic Sys, Chemical Pollution Control, Deutsch Relays, Forest 
Laboratories, Inc., Kbf Pollution Management Inc, Pride Solvents & Chemical Co Inc, Safety-Kleen Systems Inc, Stimpson Co Inc, Us Navy, 
Nwirp Calverton.  No other issues were reported for the above facilities.  There are only six more facilities (located in Nassau county) to be 
inspected within the NY State.  A team (2 corrective action project managers per team) has been deployed for November 19 to assess the 
remaining six facilities. 
 
CASD is on standby to deploy three teams (2 corrective action project managers per team) to assess up to 29 targeted facilities in Passaic, 
Bergen, Essex, Hudson, Union, Middlesex and Monmouth counties.  CASD is awaiting feedback from the DRA regarding NJDEP’s 
concurrence with EPA performing the assessments. 
 
CASD provided assistance to Superfund On-scene-coordinators regarding RCRA identification numbers needed to track disposal of 
hazardous waste material from the New York City household hazardous waste collection sites. 
 
 
DECA Information for 11/16/12 Situation Report 
 
Underground Storage Tanks: 
 
Summary of DECA UST/ Contractor personnel in field: 11/16/12 – Three (3) teams deployed in NOAA surge zone of Westchester County, NY 
County. EPA: Zafonte/Martin, Moy/Misluk/Kwan, Guster/Halley. Three (3) SAIC contractor teams deployed to NOAA storm surge zone of 
Suffolk County: Hahn/Peebles, Browning/Whittum, Robinson/Stewart.  
 
Summary of Site Assessments: Up to 11/15/12: Total of 224 UST assessments completed.  129 UST assessments are federally regulated UST 
facilities in Evacuation Zone A areas of Staten Island, Queens/Rockaways, Bronx, and Brooklyn/Coney Island; 56 assessments are federally 
regulated USTs at retail facilities in the storm surge zone of Nassau County; 36 assessments are federally regulated USTs at retail and non-
retail facilities in the storm surge zone of Suffolk County; 3 assessments are federally regulated USTs at retail facilities in the storm surge 
zone of Westchester County; 5 assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan.  

  

  

New Jersey (1B) – storm 
surge areas in Salem, 
Burlington, Gloucester, 
and Camden Counties 

  

17 

  

15

  

0

  

New Jersey (2) – facilities 
in other counties/non-
storm surge areas 

  

34 

  

32

  

0

  

New York - All NYC, 
Nassau, Suffolk, 
Westchester, and Rockland 
Counties 

  

37 

  

30

  

3

  

CUMULATIVE    

  NYC Nassau Suffolk Westchester Total Major observations

Universe 138 63 61 25 287

Coney Island Hospital: H
registered USTs were sou
UST registered to the hos
and operated by NYFD-EM
appears abandoned and 
unsecured with diesel fue
Dispenser is locked. 
 
Staten Island Yacht Sales
Marina: USTs could not b
located; dispensers destr
 
NYPD 60th Police Precinct
8th Street, Brooklyn NY 11
Facility heavily damaged 
operational.  Recently ins
USTs not assessed by op
lowest priority for facility.
 
Verizon Wireless 140 Wes
Manhattan:  basement wit
backup generator USTs fl
release reported and resp
to by NYSDEC. 
 
55 Water St. Manhattan: 
basement with backup ge
USTs flooded; release rep
and responded to by NYS
 
Oak Wood Beach STP, Sta

No Power  31 11 1 0 43

Storm Damaged Facility  51 17 14 0 82

Storm Damaged UST   

 Yes 16 1 3 0 20
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Preliminary Data Undergoing QA review*NYC Evacuation Zone A registered federally regulated USTs, Nassau County retail USTs in storm sur
and Suffolk County Storm Surge federally regulated USTs. Universe expands as targeted areas area added.** Additional facilities encountered
field that were not on NYSDEC master list of registered federally regulated USTs 
 
On 11/15/12 NJDEP reported that they have assessed between 300 – 400 facilities and have not identified serious problems.  Some impacted a
barrier islands remain inaccessible. 
 
NJDEP reported the following UST Activities for Northern Region. 

  

  

 
 
NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due to power loss. 
 
Large Quantity Generators (LQG): 
 
Summary of DECA LQG personnel in field on 11/16/12: 3 team of 2 inspectors each in the field. Abdool Jabar and Sam Kerns in Queens and N
County. Norman Rost and John Wilk in Brooklyn. Steve Petrucelli and Carl Plossl in Manhattan. 
 
Summary of LQG Site Assessments: Up through 11/15/12: 

  

  

*EPA will inspect 65 facilities. The remaining 59 facilities to be addressed by NYSDEC. 
 
Identified Problems: 
 
1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island 
 
Four 55-gallon drums of waste lost. (one of which was D001/D018 hazardous waste - solvent soaked rags, the other three were non-hazarous 
purge water) Facility unsure of whether this was reported to the spill response center - we have reported this to the EPA incident command.  A
15 5-gallon pails of unknown product, some but not all of which were recovered. Wilfredo Palamino was also present at the site for corrective
assessment.  Facility also lost hazardous waste documents. 
 
2. Kinder Morgan, Carteret, NJ 
 
Facility not visited but EPA inspector was informed that several large tanks had floated up, were damaged and had released their contents. 
 
3. New York University – Hospitals Center and School of Medicine, NYC 
 
Cellar and basement flooded.  EPA unable to complete assessment of basement hazardous waste storage area.  Oil spill from 6,000 gallon fue
was reported to the NY State Hotline (report# 1208025). 
 
4. Forsythe Cosmetics, Freeport, NY 
 
Approximately 50 Gallons of nail polish was released to secondary containment in an explosion proof storage room and subsequently cleane
manifested off-site as hazardous waste.  Fire Marshall inspected before and after. Facility will call NY Spill Hotline per EPA direction to see if 
issue a spill number. 
 
5. Gateway National Recreation Area, NY 
 
Sewage pumping system damaged.  Unknown whether untreated sewage being released to Jamaica Bay. Information referred to water enforc
and the deputy RICs. 
 
 

 Unknown 20 10 4 34

Island: gasoline USTs not
operational due to dispen
malfunction. 
 
Frank & Dicks Marina – U
Island adjacent to Captree
Great South Bay – Suffolk
County: Extensive damag
facility and AST system, f
leaking but precise origin
unknown,  SCDHS followi

UST Spills  6 1 1 0 8

Require Follow-up Total 46 16 5 67

Total Visited  129 56 36 3 224

Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual
sites                                                       
Total Needing Assistance                                              
Total Not Operating Operating on Grid Operating on Generator

50 47 4
Flooded  27 Flooded 11 Flooded 0
No Power 23 No Power No Power

Flooded tanks      3 sites had water in UST               

State Universe Visited Reached via 
phone

Problems

NY 124* 45 5 4
NJ 404 0 8 1
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Summary of Pesticide Producing Manufacturers Assessments: Up to noon 11/16/12: 
  

  

  

 
Identified Problem: 
 
Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-589-3544, contact Mark Epstein, VP 
Operations. They manufacture pool chemicals. As a result of fire and storm surge from hurricane, they have several hundred tons of pool 
chemicals that are contaminated. They contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since the 
chemicals are unsecured. 
 
Air Major Facilities in NY: 
 
Summary of DECA Air personnel in field on 11/16/12:  
 
4 air inspectors total in field. 
 
Team 1: Mike Mallner and Aisha Sexton-Sims to Far Rockaway and Brooklyn. 
Team 2: Richard Kan to Brooklyn. Team 3: Daniel Manasia to Staten Island. 
 
Summary of Air Facility Assessments: Up through 11/15/12:  

  

*Universe increased to include additional facilities. Original universe of 39 was Evacuation Zone A. 
**Identified Problems: Although no air emission issues found, the following problems were identified: 
 
 

1. Brooklyn Navy Yard Cogen Plant—although no air emission issues identified, the facility’s CEMS, circuit breakers, etc. are being 
evaluated due to flood damage. Plant was placed offline before the storm, and does not plan to come back online until next year.  

2. Gowanus Generating Station—Facility has been offline since the hurricane.  The facility experienced a small diesel fuel leak 
(estimated 20 gallons). Most was recovered with an oil spill containment boom. The administrative office flooded.  

3. Pratt Paper on Staten Island—The facility suffered physical and electrical damages.  The facility’s substation received the most 
damage. 150 motors, 65 pumps, and 100 electrical controllers have been replaced, allowing to the facility to operate at 75% capacity.  

4. Metro Terminal—The office of this terminal was flooded during the storm and more than 3 feet of water contaminated with raw sewage 
entered the office and damaged computers and other electronic instruments. This terminal is now ready to receive gasoline from the 
pipeline and soon will be able to load up the trucks with gasoline.  Facility lost some environmental records.  

5. Carbo Industries Inc.—Water collected between the concrete and tank wall. The pumps were under water and had to be repaired 
before use. NYSDEC issued a NAA for the TV for a few weeks.  

6. Kinder Morgan Liquids LLC— The facility had experienced significant damage and they have not been operating. The facility gets 
power from the grid and only has two emergency generators to operate the fire pumps.  There was no other combustion equipment 
operating.  The facility plans to begin gasoline and diesel loading and unloading operations again in the next few days.  Due to the 
electrical damage, they do not expect to have the vapor recovery system operating.  A copy of the NAA letter was provided to a 
facility representative.  ACB plans to follow up with the terminal to ensure that the conditions laid out in the NAA are being followed.  

 Summary of PCB Facility Assessments:   

  

State Universe Contacted via Phone Reached via Phone Problems
NY 85 85 75 0
NJ 187 186 134 1
Total 272 271 209 1

State Universe Visited Problems
NY 200* 16 6**

NY Reported Transformer Releases*In the Affect AreaOct. 29, 2012 – Nov. 12, 2012 *Due to ongoing 
emergency response operations at the utilities, they will not be contacted until power restoration is 
complete.

NYSDEC Spill Incidents Database

 
Universe+ 

Positive for 
PCBs

Negative for 
PCBs

Unknown for 
PCBs

TOTAL >577 0 0 >577

    Bronx 12  
    Brooklyn 13  
    Manhattan 20Incl. 

substation 
release of 1,300 
gals.

 

    Queens 22  
    Staten Island 37Incl. 

substation 
release of 1,000 
gals.

 

    Nassau 69  
    Rockland 75  
    Suffolk 22  
    Westchester 292  
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 A previous report identified 5 gals of oil containing PCBs from a pole transformer owned by NYS Electric and Gas Company. The release 
occurred in Rensselaer County and is not in the storm affected area.  

  

   

  

 
 
 

    Address unknown 15  

+ There were several entries that stated multiple poles/transformers were involved.

NRC Incident Database

 
Universe 

Positive for 
PCBs

Negative for 
PCBs

Unknown for 
PCBs

TOTAL 79 2 6 71

    Bronx 3  3

    Brooklyn 4 1* 3

    Manhattan 1  1

    Queens 8  2 6

    Staten Island 7  7

    Nassau 9 1^ 8

    Rockland 6  1 5

    Suffolk 2  1 1

    Westchester 39  2 37

* A caller stated that apx. 50 gals. of an unknown oil with a high PCB content was discovered in a 
manhole. Caller stated that the PCB content was 11,120 ppm. 

^ A caller stated that a transformer fell in their yard and discharged an unknown amount of 
transformer oil. Caller stated that the public utility service stated that they would not touch the oil 
because it contained PCB content.

NJ Reported Transformer Releases*#

Universe Confirmed PCB Release Unknown for PCBs Non-PCB

72 2 36 34

*Due to ongoing emergency response operations at the utilities, they will not be contacted until power restoration is complete.

 #We are attempting to gain access to NJDEP’s internal RTK database so that we can update this information.

Registered PCB Storage and Treatment Facilitiesin the Impacted Area

 Universe Contacted Reached* Release

NJ 10 storage facilities 10 4 No

NJ 1 disposal facility 1 1 No

NY 5 storage facilities 5 2 No

* We are continuing to contact facilities by telephone and will make a site visit to any facility not
reached by telephone.

  2.2 Planning Section 

    PLANNING 

The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of 
operations.  The utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel 
working in various regional offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has 
been uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance 
points, orphaned container recovery efforts, location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to 
determine changes of the NJ and NY coast lines commence. 
 

The Environmental Unit reports that: 
 
(1)  Data from the Newtown Creek 11/9/12 sampling event has been posted to the Region 2 Newtown Creek Superfund Site webpage. 
 
(2)  Ambient Water Sampling: 

 Data from the 11/11-13/12 Newark Bay/NY Harbor sampling has been posted on the NJ DEP Marine Water Monitoring webpage.  
 Data from the Raritan River/Upper Raritan Bay ambient sampling event collected on 11/14/12 has been provided to the PIO today 11/16/12 for 

HQ approval.  
 Sampling at Nassau County Bay Park was completed on Thursday 11/15/12 at 11 locations in East Rockaway and Reynolds Channel areas, as 

well as near the WWTP effluent discharge point.  The samples will be tested for fecal coliform and DO to determine if water quality is being 
impacted by plant discharge. Data is pending.  

 Sampling at Westchester Yonkers Joint WWTP was completed Friday 11/16/12 at 7 locations in the adjacent Hudson River (3 
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upstream/3downstream/1 at effluent discharge point).  The samples will be tested for fecal coliform and DO to determine if water quality is being 
impacted by plant discharge. Data is pending.  

(3)  No exceedances reported from PVSC for the preceding 24 hour period of real time air monitoring for hydrogen sulfide. However, the dewatering 
operation has not yet begun. 
 
(4)  Sand Sampling at Riis Park  
 
Sand sampling at Riis Park completed Friday 11/16/12 to determine compliance with NYSDEC unrestricted use clean up objectives.  While in the field, 
Dan Walsh of NYC mayor's office, requested increasing the number of samples collected from 12 (originally planned) to approximately 30, covering 
14,000 cubic yards of sand present. The sand is being considered for beneficial re-use as cover at the Mariner's Marsh Park Brownfields site on 
Richmond Terrace in Staten Island.  Samples will be provided to the DESA lab for analysis.  Data for VOC is expected on Wednesday, but due to the 
increase in number of samples collected, the turnaround times for SVOC, metals, pesticides and PCBs is still being worked out. 
 
(5)  Floyd Bennett Field air monitoring 
 
Planning is well underway to provide curtain burning air monitoring support activities. RST will provide the QAPP to DESA staff for review and approval 
tomorrow 11/17/12. 

  
 

  2.3 Logistics Section 

    Logistics 
 
Logistics is continuing to assist incoming EPA employees with locating lodging, managing GSA vehicles, and equipment needs.   
 

 
 

  2.4 Finance Section 

    FINANCE 
 
EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated 
Expenditures and Daily Cost Burn as of 11/16/2012 @ 1330 hours; 
 

  

  
 

Region, 
State

Agreement # Agreement 
Date

Agreement 
Amount

Costs 
Incurred To 
Date

Estimated 
Burn Rate 
($/day)

Purpose
  

Region 
2, New 
Jersey

4086DR-NJ-
EPA-01 Expires 
12/10/12

10/30/2012 $300,000.00 $293,967.03 $17,292.18 ESF-10 EOC 
deployment and 
assessment 
assistance in NJ

  

Region 
2, New 
Jersey

4086DR-NJ-
EPA-02 Expires 
12/01/12

11/1/2012 $300,000.00 $257,646.29 $17,176.42 Drinking & 
Wastewater 
Assistance

  

Region 
2, New 
Jersey

4086DR-NJ-
EPA-03 Expires 
11/30/12

11/2/2012 $1,000,000.00 $80,264.43 $5,733.17 Technical 
Assistance for 
Environmental 
Assessments

  

Region 
2  New 
Jersey

4086DR-NJ-
EPA-04 Expires 
03/02/12

11/2/2012 $3,500,000.00 $338,352.61 $24,168.04 Direct Federal 
Assistance for 
oil/hazmat field 
ops

  

Region 
2  New 
Jersey

4086DR-NJ-
EPA-05 Expires 
12/08/12

11/08/2012 $1,000,000.00 $200,327.84 $10,016.39 REOC
  

      
  

Region 
2 New 
York

4085DR-NY-
EPA-02 Expires 
11/10/12

10/30/2012 $400,000.00 $628,828.03 $36,989.88 ESF-10 EOC 
deployment and 
assessment 
assistance in 
NY

  

Region 
2 New 
York

4085DR-NY-
EPA-01 Expires 
12/01/12

11/1/2012 $300,000.00 $17,735.46 $1,182.36 Drinking & 
Wastewater 
Assistance

  

Region 
2 New 
York

4085DR-NY-
EPA-04 
12/04/12

11/4/2012 $500,000.00 $238,248.86 $19,854.07 Technical 
Assistance for 
Environmental 
Assessments

  

Region 
2 New 
York

4085DR-NY-
EPA-03 
12/01/12

11/2/2012 $1,500,000.00 $1,606,715.50 $114,765.39 Direct Federal 
Assistance for 
oil/hazmat field 
ops

  

Region 
2 New 
York

MA# 
Unknown/Verbal 
MA Pending

NA $75,000.00 $9,881.50 $494.08 Dewatering Ops
  

$8,880,000.00 $3,676,206.11 $183,810.31
  

   
 Reconfirmation of MA Funding Obligations Necessary (Ceiling increase or separate funding streams)
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  2.5 Other Command Staff 

    2.5.1 Safety Officer 
 
ASOs visited the Jacob Riis Park debris pile and HHW pad and Freshkills Landfill debris pile and HHW pad.  ASO provided safety support to the night 
power washing operation at PVSC.  Safety coordinated with OSHA for IH personal air monitoring support for workers.  Safety also coordinated with the 
OSC Donofrio or MCUA power washing operation. 
 
2.5.2 Liaison Officer 
 
The RRCC was combined with the NJ JFO; Carl Pellegrino is representing EPA at the JFO. 
 
The NJ JFO ESF-10 rep pursued the final approval of increases to EPA’s mission assignments for drinking/waste water assessments, and oil/hazmat 
assessments.  Final, IFMIS-stamped copies of the MA amendments are expected in the next operational period. 
 
The ARF to increase funding on NJ-EPA-01 was still in the ARF system awaiting approval.  It was highlighted for action, and will be tracked as it makes 
its way into the MA approval process. 
 
EPA continued to participate in Unified Command with USCG on Staten Island.  EPA contractors continued to support shoreline assessments with 
USCG personnel for HHW, orphan containers and oily material. 
 
2.5.3 Information Officer 
 
The PIO is Pat Seppi and can be reached at 646.369.0068.  Press inquiries received today included requests from NBC4 NY TV (impacts from the 
Passaic River Superfund Site), WNYC radio (potential sampling @ Passaic), CNN (PVSC and sewage problems) and The Bergen Record (Superfund 
Site assessments). Intergovernmental and Community outreach today included reaching out proactively by telephone to over 20 congressional offices 
about EPA’s response efforts. We also provided notifications to the affected Congressional delegation about the request made by the Ironbound 
Community Corp. to consider sampling in the Newark area. 
Under direct Public Outreach, we sent out one team of 3 CICs to Babylon, Suffolk County, NY distributing flyers and meeting with local agency officials. 
One CIC was deployed to Rockaway, NY with the DESA sampling team, which was sampling sand. One CIC was deployed to Ocean County, NJ with 
a NJ OPs assessment team. A total of 4 CICs from Regions 1 and 3 will be arriving on November 26 to provide additional support. 
 
The Daily Web Narrative was updated.   The Raritan Bay/MCUA data will be posted to the www.epa.gov/sandy webpage today. 
 
OPM emailed Hurricane Response Information to employees in the Region provided useful links to share with anyone who has questions.  

3. Participating Entities 

   
3.1 Unified Command 
 
Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to 
USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA 
contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission 
Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds. 
 
3.2 Cooperating Agencies  
 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane 
Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include 
Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also 
integrated in decision making and tactical assessments of situations. 
 
 
 

4. Personnel On Site 

    

  

  

  

  

Region/State Current EPA 
Personnel In Field  
(All Venues other 
than EPA Offices)

Current EPA 
Contractor 
Personnel In Field

EPA Personnel in 
REOC

Contractor Personnel 
in REOC

 Total 

Region 2 70 37 107

    New York 36 127 163

    New Jersey 16 30 46

Total 52 157 70 37 316

Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy

 OSCs RMs PIOs
Water 
Specialists GIS Specialists RPMs CICs

Other (field 
capable)

Other (not field 
capable)

Total by 
Region

Region 1 5 0 0 0 0 0 1 0 0 6

Region 3 10 0 0 0 1 0 0 0 1 12

Region 4 1 0 0 0 0 0 0 0 0 1

Region 5 0 0 0 0 0 0 0 0 0 0
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Region 6 0 0 0 0 0 0 0 2 0 2

Region 7 1 0 0 0 0 0 0 0 0 1

Region 8 0 0 0 0 0 0 0 0 0 0

Region 9 0 0 0 0 0 0 0 0 0 0
Region 10

0 0 0 0 0 0 0 0 2 2

HQ 0 0 0 0 0 0 0 0 0 0
Special 
Teams 0 0 0 0 1 0 0 5 1 7
Total by job 
title 18 0 0 0 2 0 1 7 3 31

5. Definition of Terms 

  Definition of Terms 
 
Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.  
 
E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which 
mitigated an immediate threat to human health or the environment.  
 
FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to 
a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil.  
 
Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This 
includes pesticides, paint, solvents, etc.  
 
Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal  
 
Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air 
and water testing.  
 
RCRA - Resource Conservation and Recovery Act.  
 
RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may 
impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response.  
 
Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, 
but test for a wider array of constituents than monitors.  
 
Small Container - any container with a potential capacity of less than 5 gallons.  
 
TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management 
activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning 
and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.  
 
Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations 
involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and 
functional responsibilities.  
 
White Goods - Large home electronics such as refrigerators, washing machines, and dryers.  
 
WW - Wastewater Treatment Facilities 
 

6. Additional sources of information 

  ADDITIONAL INFORMATION: 
 
WEBSITE:  http://www.epaosc.org/HurricaneSandy 
 
INSTRUCTIONS FOR EPAOSC.NET: 
INSTRUCTIONS FOR EPAOSC.NET: 

If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. 
Once on the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and 
they will generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-
mail from ERT SUPPORT providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then 
enter your information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that 
pop up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored 
there. 

FlexViewer :  

WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/ 

The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information 
pertaining to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  
Individuals located within the EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the 
needs of the operations.     

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850 
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EPA Edison REOC                                                                                     732-906-6850 

Afterhours Notifications, National Response Center (NRC)                              800-424-8802 
Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell                    908-420-4512 
Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly                    212-637-4397 
Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez       908-420-4484 
Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas                215-779-4898 
FEMA IMAT (Albany), Michael Solecki, OSC                                                908-420-4501 

NJ EOC (Trenton), Carl Pellegrino, OSC                                                       908- 420-4491 
FEMA RRCC(Colts Neck), Steve Touw, OSC                                                908-420-4458 
NYC OEM (Brooklyn), Margaret Chong, OSC                                                908-420-4477 
UC USCG (Staten Island), Ellen Banner                                                       908-420-4462 

REPORTING SCHEDULE 
Situation Reports are due out at 2300 hrs at the conclusion of that operational day.  

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.  

7. Situational Reference Materials 

   
 
Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.  
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